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             NORTH & EAST YORKSHIRE RURAL HOUSING ENABLER NETWORK
AGENDA ITEM NO: 12
REPORT TO:
North & East Yorkshire Rural Housing Enabler Network
DATE:

November 2021
SUBJECT: 
           RHE Monitoring and Performance 2021/22 
AUTHOR:

Colin Huby
1.0     Purpose
1.1     To report on rural affordable housing delivery for 2021/22 up to the end of 
    Q2. To list the rural enquiries in Q2 and identify any of these enquiries   
    for the Community Housing Project. 

	
	
	
	
	Total
	Q1
	Q2
	Q3
	Q4

	Forecast Affordable housing completions 
	374
	17
	14
	96
	247

	Actual affordable housing completions 
	
	92
	39
	53
	
	


2.0
N&EY Rural Delivery Programme 2021/22
           The Programme forecast for 21/22 = 374*
*This figure has increased from 313 in Q1 with 3 more sites in Craven (total 78 units), 1 site in Hambleton (1 unit) and 18 units reduced at the Kirkbymoorside site in Ryedale after reviewing completion dates for delivery this year.
           Rural Programme completions for 2021/22 = 92 to the end of Q2.
This compares to 98 completions at this time last year.
By LA
	LA
	Completion forecast
	Completions actual
	% Actual v Forecast

	Craven
	132
	24
	

	Hambleton
	9
	6
	

	Richmondshire
	8
	
	

	Ryedale
	74
	31
	

	Scarborough
	33
	9
	

	Selby
	14
	14
	100%

	East Riding
	104
	8
	

	TOTAL
	374
	92
	


By RP:

	RP
	Completions forecast
	Completions actual
	Forecast S106
	 Forecast Exception
	 Forecast 100% AH not RES 
	% Actuals v Forecast

	York HA
	19
	7
	7
	12
	
	

	Broadacres
	9
	1
	
	
	9
	

	Yorkshire
	93
	5
	25
	
	68
	

	WDH
	21
	
	
	
	21
	

	Thirteen Group
	65
	36
	83
	
	
	

	CDC/Lune Valley
	9
	
	9
	
	
	

	CDC
	10
	4
	4
	
	6
	

	CDC/Jigsaw
	4
	4
	
	
	4
	

	Jigsaw
	16
	16
	
	
	16
	

	Heylo
	7
	12
	7
	
	
	

	Hellens
	10
	7
	10
	
	
	

	Railway
	8
	
	8
	
	
	

	TBC
	14
	
	14
	
	
	

	Private Dev
	4
	
	4
	
	
	

	CLH
	2
	
	
	
	2
	

	Rentplus
	7
	
	7
	
	
	

	Hull Churches
	4
	
	4
	
	
	

	Housing21
	72
	
	
	
	72
	

	TOTAL FORECAST
	374
	
	164
	12
	198
	

	TOTAL ACTUAL
	
	92
	70
	
	22
	

	RES/S106 % of Forecast Comps
	
	
	
	

	RES/S106 % of Actual Comps
	
	
	
	

	Total Actual v Total Forecast
	
	
	
	
	


Forecast type of site:  S106 164, RES 12 and 100% AH 198

Actual delivery by type of site: S106 70, RES 0, 100%AH 22
By NP
	Nat Park
	Completions forecast
	Completions actual
	% Actual v Forecast

	YDNPA
	24
	16
	

	NYMNPA
	18
	
	

	TOTAL
	42
	16
	


The total forecast for both Nat Parks has increased from 26 to 42.
YDNPA has an additional site at Long Preston which has now delivered 16 units.

           2021/22 Tenure breakdown to Q2
	Tenure
	F/cast
	Actual
	% Comp of total

	Aff Rent
	168
	52
	

	Social Rent
	0
	5
	

	Shared Own'
	165
	33
	

	DFS
	12
	
	

	Rent2Buy
	7
	
	

	Intermediate
	22
	2
	

	
	
	
	

	
	
	
	

	Total
	374
	92
	


           2021/22 Quarter 2
           Forecast completions for Quarter 2 totaled 14
           Actual completions for Q2 totaled 53
           18 in Craven, 5 in Hambleton, 16 in Ryedale, 9 in Scarborough and
           5 in East Riding.
3.0      Rural Enquiries to end of Q2
	Craven
	         1                              

	Hambleton
	2

	Richmondshire
	1

	Ryedale
	0

	Scarborough
	0

	Selby
	0

	East Riding
	1

	
	                                   

	Total
	        5                                             


Out of the 5 rural enquiries for Q2, 3 are community led enquiries: 
Thorton in Craven. Hudswell in Richmondshire and Homes for Heroes in East Riding.
4.0      Planning consents achieved by LA in 2021/22
           Planning consents for Q2 in 2021/22 = 0
	LA
	Forecasted Consents (affordable)
	S106
	RES
	100% AH not RES
	Actual Q1 Out
	Actual Q1 Full
	Actual Q2 Out
	Actual Q2 Full
	Actual Q3 Out
	Actual Q3 Full
	Actual Q4 Out
	Actual Q4 Full

	Craven
	0
	0
	0
	0
	0
	0
	0
	0
	
	
	
	

	Hambleton
	44
	0
	0
	0
	0
	44
	0
	0
	
	
	
	

	Richmondshire
	0
	0
	0
	0
	0
	0
	0
	0
	
	
	
	

	Ryedale
	103
	103
	0
	0
	0
	0
	0
	0
	
	
	
	

	Scarborough
	36
	0
	36
	2
	0
	0
	0
	0
	
	
	
	

	Selby
	0
	0
	0
	0
	0
	0
	0
	0
	
	
	
	

	East Riding
	0
	0
	0
	0
	0
	2
	0
	0
	
	
	
	

	Total
	183
	0
	36
	2
	
	
	
	
	
	
	
	

	Actuals
	
	
	
	
	0
	46
	0
	0
	
	
	
	


	Total Outline Actuals 
	0

	Total Full Actuals
	
	46


4.0
Recommendation
N&EYRHE Network members are requested to note and agree the following:
· 92 affordable completions up to the end of Q2
· Forecast completions for 2021/22 = 374
· Planning consents for 2021/22 up to end of Q2 = 46
· 5 new rural enquiries for Q2 with 3 of these CLH enquiries.
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