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NORTH & EAST YORKSHIRE RURAL HOUSING ENABLER NETWORK
AGENDA ITEM NO: 3
REPORT TO:
North Yorkshire Rural Housing Enabler Network
DATE:

27 April 2016
SUBJECT: 
           RHE Monitoring and Performance 2015/16 – Final Outturn
AUTHOR:

Colin Huby, Rural Housing Enabler
1.0 Purpose
1.1 To report on and agree the final rural affordable housing delivery figures and planning consents obtained in 2015/16. To list the number of rural enquiries in Q4.

2.0 Outturn for 2015/16
2.1 Spreadsheets are attached showing detailed figures for the 2015/16 Programme.
2.2 Monitoring matters agreed/adopted since the meeting in January 2016
           At the NYRHE Network meeting held on 27th January 2016, some of the forecasted schemes still to complete in Q4 were predicted not to complete in this Programme and would be included in the 16/17 Programme.
3.0 NY Rural Delivery Programme 2015/16
3.1 Rural Programme final completions for 2015/16 total 177
By LA:

Craven 31, Hambleton 29, Harrogate 27, Richmondshire 30, Ryedale 6,  

Scarborough 10, ERYC 2 and Selby 42 (10 completions in the NYM National Park)
           By Provider:

             Broadacres 53, Yorkshire 46. Together 7, Home 45, Wakefield DH 16,
             North Star 6, HBC 2 and ERYC 2
           Type of site:

           S106 108, Exception 34 and 100% AH 35
The target is 100 per annum. The final number of completions for 15/16 is 177 compared to 168 in 14/15.
3.2 At the January Network meeting the forecast total was 230 across 20 schemes with the final figure now at 177 across 21 schemes.
.
· In Craven 1 unit was removed at Giggleswick.
· In Hambleton 44 units were either moved to 16/17 or changed at Leeming, Dalton, Hutton Rudby and Aiskew.
· In Ryedale 13 units were delayed and moved to 16/17 at Ampleforth, Helmsley and Thornton Dale.

· In Selby 3 units were added at Newton Kyne.
· In East Riding 2 rural P&R units were added.

	           
	Total
	Q1
	Q2
	Q3
	Q4

	Forecast affordable housing completions 15/16
	    220         
	47
	     20
	     49
	    104         

	Actual affordable housing completions 15/16
	    177  
	47
	22
	
37
	      71  


3.3 2015/16 Quarter 4
· Forecast completions for Quarter 4 totaled 104
· Actual completions for Q4 totaled 71
· 20 in Craven, 24 in Harrogate, 6 in Ryedale, 10 in Scarborough, 9 in Selby and 2 in East Riding

4.0 Rural Enquires Q4  15/16
	Craven
	         6               

	Harrogate
	18

	Hambleton
	5

	Richmondshire
	1

	Ryedale
	5

	Scarborough
	6

	Selby
	10

	East Riding
	         2     

	Total
	       53         


5.0 Planning consents achieved by LA in 2015/16
Planning consents achieved in 2015/16 totalled 583 units
Craven 59, Hambleton 49, Harrogate 116, Richmondshire 47, Ryedale 17, Scarborough 28, Selby 254 and East Riding 13
Q4 forecast = 296
Q4 actual    =   36
	
	Total
	Q1
	Q2
	Q3
	Q4

	Forecast planning consents 15/16
	   1094
	95
	    143
	   543 
	    296

	Actual planning consents15/16
	583
	123
	    76 
	   348
	36


5.0
Recommendation
NYRHE Network members are requested to note and agree the following:

· Delivery to the end of Q4 for 2015/16.
· Total rural completions achieved (177) for the 2015/16 RHE Programme (by LA and RP breakdown of units). 

· Total rural planning consents achieved (583) for the 2015/16 RHE Programme.
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