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             NORTH YORKSHIRE RURAL HOUSING ENABLER NETWORK
AGENDA ITEM NO: 3
REPORT TO:
North & East Yorkshire Rural Housing Enabler Network
DATE:

23 November 2016
SUBJECT: 
           RHE Monitoring and Performance 2016/17 
AUTHOR:

Colin Huby
1.0
 Purpose
1.1
To report on rural affordable housing delivery figures for 2016/17 up to the end of Q2 with any completions and consents in this second quarter. To list the number of rural enquiries in Q2 and to identify any of these enquiries for the Community Led Housing project.
2.0
 Progress to date

Spreadsheets are attached showing detailed figures for the 2016/17 Programme.
Monitoring matters agreed/adopted since the meeting in August 2016
           At the NYRHE Network meeting held on 31st August 2016, it was suggested that the planning consents spreadsheet needed to distinguish between outline and full consents. The sheet has now been updated to reflect this.
3.0
NY Rural Delivery Programme 2016/17
           Rural Programme forecast completions for 2016/17 total 214
           Craven 32, Hambleton 77, Harrogate 19, Richmondshire 0, Ryedale 17,  

           Scarborough 0, Selby 55 and East Riding 14 
           (31 forecast completions are in the NYM Nat Park and YD Nat Park)
           By RP:

             Broadacres 82, Yorkshire 67, Accent 14, SDC 5, Leeds YHA 9, ERYC 8, 
             HBC 5, North Star 4, CDC 1, SDC 15,
             (9 Private Developer, 10 TBC).

           Type of site:

           S106 161, Exception 41 and 100% AH not RES 12
           The target is 100 per annum. 

           At the August Network meeting the forecast total was 226 across 28      

           schemes with the new forecast now at 214 across 24 schemes.
.
           In Hambleton, 6 units at Crakehall were moved to the 17/18
           Programme and 3 units were added at Stillington.
           In Selby, 5 more units were added to the total at Cherwell Croft in the
           village of Hambleton but 10 units at 2 schemes in Eggborough were 
           moved to the 17/18 Programme.

           In Ryedale, 4 units at Slingsby were removed as a commuted sum is now 

           being taken.  

	
	Total
	Q1
	Q2
	Q3
	Q4

	Forecast affordable housing completions 16/17
	     214         
	65
	      12
	     52
	    85         

	Actual affordable housing completions 16/17
	             
	65
	22
	

	        


            2016/17 Quarter 2
           Forecast completions for Quarter 2 totaled 12
           Actual completions for Q2 totaled 22
           12 in Hambleton, 5 in Selby, 4 in Harrogate and 1 in East Riding
           . 
NY Rural Enquires Q2  

	Craven
	         7                 

	Harrogate
	16

	Hambleton
	3

	Richmondshire
	2

	Ryedale
	2

	Scarborough
	1

	Selby
	8

	East Riding
	         2     

	Total
	       41                


Out of the 41 rural enquiries for Q2, 3 are community led planning enquiries. These are as follows:

           Thornton Watlass (Hambleton), Danby (Scarborough) and West Bank 
           Carlton (Selby).

The total number of completions so far for 16/17 now stands at 87 which compares with a total of 69 at this time last year (15/16 Q2).
Planning consents achieved by LA in 2016/17
Planning consents forecast in 2016/17 total 895 units
Craven 128, Hambleton 12, Harrogate 398, Richmondshire 26, Ryedale 83, Scarborough 54,Selby 158 and East Riding 36
Q2 actual (outline)    =    88
Q2 actual (full)          =   340

Outline actuals for Q1/Q2 = 212 consents
Full actuals for Q1/Q2      = 389 consents

4.0       Future Milestones

           The RHE Monitoring and Performance reports will continue to inform the   
           Network about delivery and future progress on a quarterly basis.

5.0
Recommendation
NYRHE Network members are requested to note and agree the following:
· Delivery to the end of Q2 for 2016/17 stands at  87
· Total forecast of rural completions (214) for the 2016/17 RHE Programme (by LA and RP breakdown of units). 

· Total forecast of rural planning consents (895) for the 2016/17 RHE Programme with (212) actual outline consents up to the end of Q2 and (389) actual full consents up to the end of Q2.
· 41 rural enquiries for Q2 with 3 of these Community Led Planning enquiries
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