[image: image1.jpg]MR

Enablers




             NORTH & EAST YORKSHIRE RURAL HOUSING ENABLER NETWORK
AGENDA ITEM NO: 3
REPORT TO:
North & East Yorkshire Rural Housing Enabler Network
DATE:

7 February 2018
SUBJECT: 
           RHE Monitoring and Performance Q3 2017/18 
AUTHOR:

Colin Huby
1.0
 Purpose
1.1
To report on rural affordable housing delivery figures for 2017/18 up to the end of Q3 with any completions and consents in this third quarter. To list the number of rural enquiries in Q3 and to identify any of these enquiries for the Community Led Housing project.
2.0
Progress to date

Spreadsheets are attached showing detailed figures for the 2017/18 Programme.
Monitoring matters agreed/adopted since the meeting in September 2017
           At the N&EYRHE Network meeting held on 6th September 2017, discussions were held in relation to the confidence of the forecast completions to be achieved. It was noted that the majority of these were S106 units where RHEs had little control on these completions as they were reliant on sales. Suggestions were made about applying slippage parameters on developers to enable closer monitoring and to assist in identification of blockages.
3.0
N&EY Rural Delivery Programme 2017/18
           Rural Programme forecast completions for 2017/18 now total 225
           Craven 6, Hambleton 29, Harrogate 63, Richmondshire 19, Ryedale 19,  

           Scarborough 0, Selby 73 and East Riding 19 
           (0 forecast completions are in the National Parks)
           By RP (forecast):

             Broadacres 52, Yorkshire 21, Harrogate HA 17, Accent 17, York HA 12, 
             Home Group 0, HBC 7, CDC 3, SDC 19, EYYC 7, Stonewater 16, 
             WDH 20, Together 17.

             (10 Private Developer, 4 TBC, 3 CLH).

           Type of site:

           S106 168, Exception *12 and 100% AH not RES 45
           Although only 1 exception site is included in this Programme, there are

           several in the pipeline which are expected to be included in next year’s

           Programme. 

           The target is 100 per annum. 

           At Q2 the forecast total was 281 across 40      

           schemes with the new forecast now at 225 across 32 schemes.
.
           The RHEs have now reviewed the forecast list for Q4 so several schemes
           not expected to complete before the end of March have now been taken 

           out of this current Programme. The changes are as follows;

           In Craven, Giggleswick is not expected to complete.

           In Harrogate, Melmerby, Knaresboro’ Rd Bishop Monkton and Tockwith 
           are all not expected to complete. Killinghall has been reduced from 9 to 8.

           In Ryedale, the Black Swan Helmsley is not expected to complete and 

           Thornton Dale has been reduced from 9 to an expected 4.

           In Scarborough, no units are expected to complete at West Ayton.

           In East Riding, schemes at Flamborough, West Cowick, East Kilham,

           Welton and Eastrington are all not expected to complete, however, two 

           schemes at Skirlaugh and Wilberfoss have over achieved.

           In Richmondshire, another scheme at Gilling West is now expected to

           complete this year so has been added to the Programme.            

	
	Total
	Q1
	Q2
	Q3
	Q4

	Forecast affordable housing completions 17/18
	     225         
	23
	      36
	     44
	    122         

	Actual affordable housing completions 17/18
	             
	21
	19
	     67
	       3    


            2017/18 Quarter 3
           Forecast completions for Quarter 3 totaled 44
           Actual completions for Q3 totaled 67
           5 in Hambleton, 10 in Harrogate, 3 in Richmondshire, 29 in Selby and
           20 in East Riding.

           .          
N & EY Rural Enquires Q3  

	Craven
	         4                     

	Harrogate
	28

	Hambleton
	3

	Richmondshire
	2

	Ryedale
	1

	Scarborough
	2

	Selby
	

	East Riding
	         4     

	Total
	       44                     


Out of the 44 rural enquiries for Q3, 7 are community led planning enquiries. These are as follows:

           East Riding – Hornsea, Driffield, Burstwick and Pocklington
           Hambleton - Exelby
           Richmondshire – Richmond Town, Leyburn
The total number of completions so far for 17/18 at Q3 now stands at *110 which compares with a total of 131 at this time last year (16/17 Q3).
*4 completions have completed early in Q4 so have been included in this total.
Planning consents achieved by LA in 2016/17
Planning consents forecast in 2017/18 total 1,376 units
Craven 46, Hambleton 4, Harrogate 822, Richmondshire 15, Ryedale 46, Scarborough 64, Selby 305 and East Riding 74
Q3 actual (outline)    =    20
Q3 actual (full)          =    26
Outline actuals for Q1/Q2/Q3 = 60 consents
Full actuals for Q1/Q2/Q3       = 100 consents

4.0       Future Milestones

           The RHE Monitoring and Performance reports will continue to inform the   
           Network about delivery and future progress on a quarterly basis.

5.0
Recommendation
N&EYRHE Network members are requested to note and agree the following:
· Delivery to the end of Q3 for 2017/18 stands at  110
· Total forecast of rural completions (225) for the 2017/18 RHE Programme (by LA and RP breakdown of units). 

· Total forecast of rural planning consents (1376) for the 2017/18 RHE Programme with (60) actual outline consents up to the end of Q3 and (100) actual full consents up to the end of Q3.
· 44 rural enquiries for Q3 with 7 of these Community Led Planning enquiries.
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