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NORTH & EAST YORKSHIRE RURAL HOUSING ENABLER NETWORK
AGENDA ITEM NO: 3b
REPORT TO:
North Yorkshire Rural Housing Enabler Network
 
DATE:

27 April 2016
SUBJECT: 
           NY RHE Programme Forecast 2016/17
AUTHOR:

Colin Huby, Rural Housing Enabler
1.0 Purpose
1.1 To agree a delivery forecast for 2016/17
2.0 The 2016/17 N&EY RHE Programme
2.1 We are forecasting:
· completions totaling 238 rural affordable homes, across 28 schemes.
· 175 units on S106 sites, 41 units on exception sites and 22 units on sites of 100% affordable housing.
	
	Total
	Q1
	Q2
	Q3
	Q4

	Forecast affordable housing completions 16/17
	     238       
	      57
	       4 
	     92
	      85

	Actual affordable housing completions 16/17
	
	
	
	
	


· planning consents totalling 598 rural affordable homes
· 539 on S106 sites, 56 on exception sites and 3 on 100% affordable sites.
	
	Total
	Q1
	Q2
	Q3
	Q4

	Forecast affordable housing consents 16/17
	     598         
	    188       
	   332
	     24
	      54

	Actual affordable housing consents 16/17
	
	
	
	
	


3.0 Recommendation
NEYRHE Network members are asked to note and agree the following:
· Total completions forecast of 238 for the 2016/17 RHE Programme.

· Total consents forecast of 598 for the 2016/17 RHE Programme.
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