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             NORTH & EAST YORKSHIRE RURAL HOUSING ENABLER NETWORK
AGENDA ITEM NO: 5
REPORT TO:
North & East Yorkshire Rural Housing Enabler Network
DATE:

November 2022
SUBJECT: 
           RHE Monitoring and Performance 2022/23 
AUTHOR:

Colin Huby
1.0     Purpose
1.1     To report on rural affordable housing delivery for 2022/23 up to the end of 
    Q2. To list the rural enquiries in Q2 and identify any of these enquiries   
    for the Community Housing Project. 

	
	
	
	
	Total
	Q1
	Q2
	Q3
	Q4

	Forecast Affordable housing completions 
	229
	6
	16
	4
	203

	Actual affordable housing completions 
	
	55
	17
	38
	
	


2.0
N&E Yorkshire  Rural Delivery Programme 2022/23
           The Programme forecast for 22/23 = 229
         This has increased by 54 from 175 in Q1 due to the additional site in Selby
           Rural Programme completions for 2022/23 = 55 to the end of Q2.
By LA
	LA
	Completion forecast
	Completions actual
	% Actual v Forecast

	Craven
	23
	
	

	Hambleton
	21
	
	

	Richmondshire
	0
	
	

	Ryedale
	40
	22
	

	Scarborough
	4
	3
	

	Selby
	56
	
	

	East Riding
	85
	30
	

	TOTAL
	229
	55
	


By RP:

	RP
	Completions forecast
	Completions actual
	Forecast S106
	 Forecast Exception
	 Forecast 100% AH not RES 
	% Actuals v Forecast

	York/Karbon
	56
	
	2
	
	54
	

	Beyond Housing
	18
	
	
	18
	
	

	Yorkshire
	31
	22
	2
	
	29
	

	WDH
	40
	
	17
	
	23
	

	Thirteen Group
	38
	17
	38
	
	
	

	Rentplus
	1
	1
	1
	
	
	

	CLH
	2
	3
	
	
	2
	

	Auxesia
	6
	8
	6
	
	
	

	Heron EF
	6
	
	
	
	6
	

	Together
	9
	
	9
	
	
	

	TBC
	10
	
	10
	
	
	

	Railway
	6
	
	6
	
	
	

	Hellens
	2
	
	2
	
	
	

	Private Dev
	4
	4
	4
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	TOTAL FORECAST
	229
	
	97
	18
	114
	

	TOTAL ACTUAL
	
	55
	32
	
	23
	

	RES/S106 % of Forecast Comps
	
	
	
	

	RES/S106 % of Actual Comps
	
	
	
	

	Total Actual v Total Forecast
	
	
	
	
	


Type of site:  S106 97 Exception 18 and 100% AH 114
The NYMNPA has a forecast of 6 affordable units and has completed 5 in Q1
The YDNPA has a forecast of 0 affordable units for 22/23
           2022/23 Tenure breakdown for Q2
	Tenure
	F/cast
	Actual
	% Comp of total

	Aff Rent
	114
	24
	

	Social Rent
	8
	
	

	Shared Own'
	55
	22
	

	DFS/DMS
	4
	2
	

	Rent2Buy
	31
	1
	

	Intermediate
	17
	6
	

	
	
	
	

	
	
	
	

	Total
	229
	55
	


           2022/23 Completions in Quarter 1 and 2
           Forecast completions for Quarter 1 totaled 6
           Actual completions for Q1 totaled 17
          5 in Ryedale, 3 in Scarborough and 9 in East Riding.
          Forecast completions for Quarter 2 totaled 16

          Actual completions for Q2 totaled 38
          21 in East Riding and 17 in Ryedale
3.0      Rural Enquiries to end of Q2
	Craven
	         1                              

	Hambleton
	0

	Richmondshire
	0

	Ryedale
	7

	Scarborough
	0

	Selby
	0

	East Riding
	2

	
	                                   

	Total
	      10                                                 


Out of the 10 rural enquiries for Q2, none are community led enquiries.
           There were 3 rural enquiries in Q1 again none were CLH ones.

4.0      Planning consents achieved by LA in 2022/23
           Planning consents for Q1 in 2022/23 = 11
          Planning consents for Q2 in 2022/23 = 27
	LA
	Forecasted Consents (affordable)
	S106
	RES
	100% AH not RES
	Actual Q1 Out
	Actual Q1 Full
	Actual Q2 Out
	Actual Q2 Full
	Actual Q3 Out
	Actual Q3 Full
	Actual Q4 Out
	Actual Q4 Full

	Craven
	52
	50
	0
	2
	0
	0
	5
	0
	
	
	
	

	Hambleton
	34
	34
	0
	0
	0
	0
	0
	17
	
	
	
	

	Richmondshire
	0
	0
	0
	0
	0
	0
	0
	0
	
	
	
	

	Ryedale
	92
	73
	19
	0
	0
	0
	0
	0
	
	
	
	

	Scarborough
	30
	0
	30
	0
	0
	0
	0
	0
	
	
	
	

	Selby
	60
	60
	0
	0
	0
	0
	0
	0
	
	
	
	

	East Riding
	104
	40
	44
	20
	0
	11
	10
	0
	
	
	
	

	Total
	372
	257
	93
	22
	
	
	
	
	
	
	
	

	Actuals
	
	
	
	
	0
	11
	10
	17
	
	
	
	


	Total Outline Actuals 
	10

	Total Full Actuals
	
	28


4.0
Recommendation
N&EYRHE Network members are requested to note and agree the following:
· 17 total completions up to the end of Q1
· 55 total completions up to the end of Q2
· Revised forecast completions for 2022/23 = 229
· Planning consents for 2022/23 to Q2 = 38 (10 outline/28 full)
· 10 rural enquiries for Q2 with none being CLH enquiries
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