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             NORTH YORKSHIRE RURAL HOUSING ENABLER NETWORK
AGENDA ITEM NO: 3
REPORT TO:
North Yorkshire Rural Housing Enabler Network
DATE:

27 January 2016
SUBJECT: 
           RHE Monitoring and Performance 2015/16
AUTHOR:

Colin Huby
1.0
 Purpose
1.1
To report on rural affordable housing delivery for 2015/16 up to the end of Q3 with any completions and consents in this third quarter. To list the number of rural enquiries for Q3.
2.0
 Progress to date

Spreadsheets are attached showing detailed figures for the 2015/16 Programme.
Monitoring matters agreed/adopted since the meeting in October 2015
           At the NYRHE Network meeting held on 14th October 2015, it was agreed that East Riding would now be added to the monitoring sheets
3.0
NY Rural Delivery Programme 2015/16
           Rural Programme final forecast completions for 2015/16 total 230
           Craven 32, Hambleton 73, Harrogate 27, Richmondshire 30, Ryedale 19,  

           Scarborough 10 and Selby 39. 
           (15 completions are in the NYM National Park and 1 unit in the YDNPA)
           By RP:

             Broadacres 90, Yorkshire 43. Together 14, Home 45, Wakefield DH 16,
             North Star 10, Stonewater 1 and HBC 2.

             By non-RP:

             Private developers (including one Estate) 9 in Ryedale.
           Type of site:

           S106 147, Exception 50 and 100% AH not RES 33
           The target is 100 per annum. 

           At the October Network meeting the forecast total was 214 across 19      

           schemes with the final figure now at 230 across 20 schemes.
.
           In Ryedale 4 units were added at Thornton Dale
           In Selby 13 units were added at Thorpe Willoughby

           In Craven 1 unit was removed at Giggleswick

	
	Total
	Q1
	Q2
	Q3
	Q4

	Forecast affordable housing completions 15/16
	    230         
	47
	     20
	     49
	    124         

	Actual affordable housing completions 15/16
	    106  
	47
	22
	
37
	     


            2015/16 Quarter 3
           Forecast completions for Quarter 3 totaled 49
           Actual completions for Q3 totaled 37
           14 in Hambleton and 23 in Selby
NY Rural Enquires Q3  

	Craven
	         3         

	Harrogate
	25

	Hambleton
	2

	Richmondshire
	1

	Ryedale
	2

	Scarborough
	2

	Selby
	15

	East Riding
	         2

	Total
	       52      


The total number of completions now stands at 106 which compares with a total of 56 at this time last year.
Planning consents achieved by LA in 2015/16
Planning consents forecast in 2015/16 total 1041 units
Craven 86, Hambleton 31, Harrogate 459, Richmondshire 53, Ryedale 109, Scarborough 44,Selby 240 and East Riding 19
Q3 forecast =  529
Q3 actual    =  273
	
	Total
	Q1
	Q2
	Q3
	Q4

	Forecast planning consents 15/16
	   1041
	79
	    143
	   529 
	    290

	Actual planning consents15/16
	437
	105
	    59 
	   273
	


4.0       Future Milestones

           The RHE Monitoring and Performance reports will continue to inform the   
           Network about delivery and future progress on a quarterly basis.

5.0
Recommendation
NYRHE Network members are requested to note and agree the following:

· Delivery to the end of Q3 for 2015/16 stands at ( 106 )
· Total forecast of rural completions (230) for the 2015/16 RHE Programme (by LA and RP breakdown of units). 

· Total forecast of rural planning consents (1041) for the 2015/16 RHE Programme with (437) actual consents up to the end of Q3.
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