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             NORTH & EAST YORKSHIRE RURAL HOUSING ENABLER NETWORK
AGENDA ITEM NO: 3
REPORT TO:
North & East Yorkshire Rural Housing Enabler Network
DATE:

August 2021
SUBJECT: 
           RHE Monitoring and Performance 2021/22 
AUTHOR:

Colin Huby
1.0     Purpose
1.1     To report on rural affordable housing delivery for 2021/22 up to the end of 
    Q1. To list the rural enquiries in Q1 and identify any of these enquiries   
    for the Community Housing Project. 

	
	
	
	
	Total
	Q1
	Q2
	Q3
	Q4

	Forecast Affordable housing completions 
	313
	17
	14
	90
	192

	Actual affordable housing completions 
	
	
	39
	
	
	


2.0
N&EY Rural Delivery Programme 2021/22
           The Programme forecast for 21/22 = 313
           Rural Programme completions for 2021/22 = 39 to the end of Q1.
By LA
	LA
	Completion forecast
	Completions actual
	% Actual v Forecast

	Craven
	54
	6
	

	Hambleton
	8
	1
	

	Richmondshire
	8
	
	

	Ryedale
	92
	15
	

	Scarborough
	33
	
	

	Selby
	14
	14
	100%

	East Riding
	104
	3
	

	TOTAL
	313
	39
	


By RP:

	RP
	Completions forecast
	Completions actual
	Forecast S106
	 Forecast Exception
	 Forecast 100% AH not RES 
	% Actuals v Forecast

	York HA
	19
	7
	7
	12
	
	

	Broadacres
	8
	1
	
	
	8
	

	Yorkshire
	93
	
	25
	
	68
	

	WDH
	21
	
	21
	
	
	

	Thirteen Group
	83
	15
	83
	
	
	

	CDC/Lune Valley
	9
	
	9
	
	
	

	CDC
	4
	4
	4
	
	
	

	CDC/Jigsaw
	4
	2
	4
	
	
	

	Jigsaw
	16
	
	16
	
	
	

	Heylo
	7
	7
	7
	
	
	

	Hellens
	10
	3
	10
	
	
	

	Railway
	8
	
	8
	
	
	

	TBC
	14
	
	14
	
	
	

	Private Dev
	4
	
	4
	
	
	

	CLH
	2
	
	
	
	2
	

	Rentplus
	7
	
	7
	
	
	

	Hull Churches
	4
	
	4
	
	
	

	
	
	
	
	
	
	

	TOTAL FORECAST
	313
	
	223
	12
	78
	

	TOTAL ACTUAL
	
	39
	38
	
	1
	

	RES/S106 % of Forecast Comps
	
	
	
	

	RES/S106 % of Actual Comps
	
	
	
	

	Total Actual v Total Forecast
	
	
	
	
	


The NYMNPA has a forecast of 18 affordable units
The YDNP has a forecast of 8 affordable units

           Type of site:  S106 223, Exception 12 and 100% AH 78
           2021/22 Tenure breakdown to Q1
	Tenure
	F/cast
	Actual
	% Comp of total

	Aff Rent
	124
	26
	

	Social Rent
	0
	
	

	Shared Own'
	117
	13
	

	DFS
	12
	
	

	Rent2Buy
	7
	
	

	Intermediate
	22
	
	

	TBC
	31
	
	

	
	
	
	

	Total
	313
	39
	


           2021/22 Quarter 1
           Forecast completions for Quarter 1 totaled 17
           Actual completions for Q1 totaled 39
           6 in Craven, 14 in Selby, 1 in Hambleton, 15 in Ryedale and
           3 in East Riding.
3.0      Rural Enquiries to end of Q1
	Craven
	         1                              

	Hambleton
	3

	Richmondshire
	0

	Ryedale
	1

	Scarborough
	1

	Selby
	0

	East Riding
	1

	
	                                   

	Total
	         7                                             


Out of the 7 rural enquiries for Q1, 1 is a community led enquiry: 
Church site in Craven
4.0      Planning consents achieved by LA in 2021/22
           Planning consents for Q1 in 2021/22 = 46
	LA
	Forecasted Consents (affordable)
	S106
	RES
	100% AH not RES
	Actual Q1 Out
	Actual Q1 Full
	Actual Q2 Out
	Actual Q2 Full
	Actual Q3 Out
	Actual Q3 Full
	Actual Q4 Out
	Actual Q4 Full

	Craven
	0
	0
	0
	0
	0
	0
	
	
	
	
	
	

	Hambleton
	44
	0
	0
	0
	0
	44
	
	
	
	
	
	

	Richmondshire
	0
	0
	0
	0
	0
	0
	
	
	
	
	
	

	Ryedale
	103
	103
	0
	0
	0
	0
	
	
	
	
	
	

	Scarborough
	36
	0
	36
	2
	0
	0
	
	
	
	
	
	

	Selby
	0
	0
	0
	0
	0
	0
	
	
	
	
	
	

	East Riding
	0
	0
	0
	0
	0
	2
	
	
	
	
	
	

	Total
	183
	0
	36
	2
	
	
	
	
	
	
	
	

	Actuals
	
	
	
	
	0
	46
	0
	0
	0
	0
	0
	0


	Total Outline Actuals 
	0

	Total Full Actuals
	
	46


4.0
Recommendation
N&EYRHE Network members are requested to note and agree the following:
· 39 completions up to the end of Q1
· Forecast completions for 2021/22 = 313
· Planning consents for 2021/22 to Q1 = 46
· 7 rural enquiries for Q1 with 1 of these one is a CLH enquiry
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